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Pre-Bid Meeting Minutes 

Delaware Department of Natural Resources and Environmental Control 

Division of Parks and Recreation 
Auburn Heights Preserve – Paper Mill Bridge 

Contract No. 2015-NVF-100 
 

 
ADDENDUM 1 
 
The mandatory pre-bid meeting for the above referenced project was held at the Center for Creative 
Arts,  410 Upper Snuff Mill Row, Yorklyn, Delaware 19736 on August 01, 2017, at 10:00 AM. The 
following summary is provided for the purpose of clarifying and reiterating those points discussed 
during the meeting. 
 
A copy of the attendance list is attached for your information. 
 
Cindy Todd, Construction Administrator, DNREC Division of Parks and Recreation open the meeting 
with a brief description of the project and reminded perspective bidders that electronic copies of the 
plans were available for purchase at the end of the meeting, and turned the meeting over to Bob 
Shaffer, RK&K, who gave a brief overview of the administrative requirements followed by a brief 
presentation of the scope of work. 
 
The following points were clarified or emphasized: 

INTRODUCTIONS: 

Project Manager: Julio Seneus 

Construction Manager: Joe Kline 

Design Engineer:  Bob Shaffer, RK&K 
   Walt Hoey, Century Engineers - Boardwalk 
 

ADMINISTRATIVE: 

Sign-In Sheet: All in attendance were reminded to fill out the sign in sheet, otherwise they will not be 
considered in attendance and will not be permitted to submit a bid. 

Questions during Bidding: All questions shall be submitted via email to julio.seneus@state.de.us. Last 
Day for Questions shall be August 11, 2017 10:00 AM, any questions received after this time will not 
be addressed. All questions will answered via Addendum. Phone calls will not be replied to. Do not 
contact Bob Shaffer or Walt Hoey or anyone at RK&K or Century with questions. 

Bonds: Bid bond is required and is required to be submitted with the bid. Bond forms was included in 
the bid package Performance and Payroll bonds will be required for the work. Bond forms are 
included in the bid package and will be required upon notice of award of the contract, along with a 
certificate of insurance.  

mailto:julio.seneus@state.de.us
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Wages/Payroll: Prevailing wage and payroll reporting are applicable to this project. The project 
determination is Heavy Highway. (A new determination letter with revised wage rates will be issued 
in an addendum) 

Bids Due: Due August 17, 2017, 1:00 PM Local Time. Any bid received after the stated time will be 
returned unopened. Bids accepted by overnight mail, or in person at DNREC – Division of Parks and 
Recreation, 89 Kings Highway, Dover DE 19901. 

Sealed Bids shall be addressed to the following address: 

"DNREC CONTRACT NO. 2015-NVF-100 SEALED BID – DO NOT OPEN". 
 Dept. of Natural Resources & Environmental Control 
 Division of Parks and Recreation 
 Office of Design and Development 
 89 Kings Highway, Dover DE 19901 
 Attn: Cindy A. Todd, RLA.  Phone Number: 302-739-9210 

Bids will be opened and read aloud in the auditorium. 

General: The sign-in sheet and minutes from the mandatory pre-bid meeting are included in this 
addendum. 

 The revised Wage Rate dated March 17, 2017 is enclosed for your use.  

 Soil borings dated December 30, 2016 and the Geotechnical Report date June 27, 2012 are 
enclosed for your use.  They are included for informational purposes only.  The soil boring 
information provided is only an indication of subsurface conditions at those locations and 
time the borings were completed. 

 Delete Sheet C-13 and replace with attached Sheet C-13. 

 Delete Sheet C-15 and replace with attached Sheet C-15. 

Sub-Contractors: A completed list of sub-contractors shall be submitted with your Bid. Reminder to 
name only one subcontractor for each of the following trades (these are also listed in the project 
book): 

 Traffic Control 

 Paving 

 Micro Piles 

 Pre-Cast Elements 

 Structural Concrete 

 Non-Structural Concrete 

 Railing 

 Site Inspection 

 Design Build 

 Timber Boardwalk 

 Mill Race Inspection 

On-Site Superintendent: The contractor shall designate a superintendent who shall be on site for the 
duration of the project.  
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Completion of Work:  

 Notice of Contract Award:  Within thirty (30) days of receipt and acceptance of qualified low 
bid.   

 Purchase Order Issuance:  The issuance of a State of Delaware purchase order is contingent 
upon the successful Contractor submitting bonds on State-approved forms, signed contracts 
and insurance certificates to the State of Delaware within twenty (20) days of Notice of 
Award. A purchase order will be issued in approximately thirty (30) days after these items 
have been submitted to the State of Delaware.   

 On-Site Mobilization:  Upon receipt of State of Delaware purchase order. 

 Substantial Completion:  The work shall be completed 6 months from on-site start of work.   

 Completion of Punch List:  Twenty-one (21) days from date of substantial completion. 
 

Permits: A copy of the secured permits are included in the bid package. The contractor is required to 
secure any additional permits that may be required to construct the project. The contractor shall 
strictly adhere to ALL requirements and limitations stipulated in the permits. 

 Working in Waterways: There are some very specific requirements for working in the 
waterway/Mill Race. The contractor will notify the Owner and Bog Turtle Surveyor ten (10) 
days in advanced of dewatering the Mill Race. No equipment shall be moved into the Mill 
Race until the bed of the race is completely dry and the bog turtle surveyor has released the 
area for construction. 

Shop Drawings: All shop drawings and Source of Supply documents will be submitted electronically to 
the project file sharing site. The awarded contractor shall be provided access to the site. The 
contractor will designate a point of contact for access.  The project team will have fifteen (15) days to 
review and respond to all shop drawings and Source of Supply documents. Please consider this when 
making submissions and scheduling the work.  

Successful Bidder will be expected to enter into a Standard A101-2007Agreement between Owner 
and Contractor 

 

SCOPE OF WORK: 

Base Bid: Benge Road Parking Lot near the Park Office, Paper Mill Bridge Sub Structure, Scour 
Protection, Parking Lot, Deck over Structure (Allowance), flat work, Railing, Pavement 
Markings/Signing, and Boardwalk. 

Add/Alternate No. 1: Proposed construction to the west of Benge Road (Excluding the Benge Road 
Parking Lot), including Farm Lane Parking Lot, Museum Drive, and Museum Drive parking Lot. 

Allowances: 

 Allowance No. 1 - Lump-Sum Allowance: Include the sum of $200,000 for the path connection 
to the existing office. 

 Allowance No. 2 - Lump Sum Allowance: Include the sum of $350,000 for the construction of 
the Mill Race deck-over structure as described in Sections 600500 and 600600. 
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 Allowance No. 3 – Lump Sum Allowance: Include, the sum of $40,000.00 for inspection of and 
repairs to the mill race below the deck-over structure according to the Owner’s direction. 

 Allowance No. 4 – Lump Sum Allowance to Add/Alternate No. 1: Include, the sum of 
$150,000.00 for the removal and replacement of existing fence and gates. 

Unit Prices: There are a total of 8 Items that Unit Prices are requested: 

 Undercut Excavation 

 DelDOT Borrow Type B 

 DelDOT Borrow Type A 

 Delaware No. 3 Stone  

 Geotextile Separation Fabric 

 Non-Structural Rock Excavation 

 Silt Fence (Locations other than shown on the plans 

 Offsite Soil Disposal (The project base bid includes disposing of unused soil on DNREC’s 
property, at the direction of the Owner) 

Paper Mill Bridge: The Paper Mill Bridge super structure is to be furnished and installed by Working 
Bridges, under a separate contract to DNREC. Close coordination will be required. The contractor 
shall provide Working Bridges and the Owner, a minimum thirty (30) day notice as to the exact date 
when the abutments and work site will be available for the installation of the bridge. The contractor 
shall anticipate and include an uninterrupted forty-five (45) calendar day period for the installation of 
the Bridge. The contractor shall be responsible for the installation, maintenance and repair and/or 
replacement for the all E&S control devices required to construct the bridge superstructure. All cost 
shall be included in the base bid. No additional payment will be made by the Owner. All cost of 
restoring the area to the original condition shall be included in the Contractor’s Lump Sum Bid. 

 

FIELD WALK: A field walk of the project site followed the meeting. 

 

QUESTIONS 

 

1. Why so many sub-contractors?  
The number of sub-contractors will be reduced by eliminating the subs for the allowances.  

 
2. What is the railing for?  

The railing is to protect pedestrians from falling off the Tank and boardwalk, and the 
plansheet depicting the location of the proposed railing will be included in the next 
addendum. 

 
3. What size crane was Working Bridges going to use?  

The size of the crane for the installation of the steel bridge is unknown. 
 

4. What is the depth of the water tank? 
The depth of the water tank has been measured, and it is approximately 11-foot with 5-foot of 
water in the tank.  
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5. Where is the Geotech report located with Specifications document? 

The Geotech reports for all of the structures are enclosed to this Addendum for your use.  
 

6. Has the limit tree clearing limit specified for the proposed Boardwalk? 
Tree clearing and grubbing for the construction of the boardwalk should occur within the limit 
of disturbance (LOD), and this task should be included to the contractor’s cost to install the 
boardwalk. 
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ACCESSIBLE SPACE SIGNING

(SEE NOTE 1)

" O.D. POLYETHYLENE THERMOPLASTIC BOLLARD4
34 

FINISHED GRADE

"X13" REBAR 4
3WELD 

(SEE NOTE 2)

BOLLARD COVER

4" (NOMINAL) POLYETHYLENE THERMOPLASTIC 

FILL PIPE WITH 3,000 PSI CONCRETE

FINISHED GRADE

TOP OF CONCRETE

3,000 PSI CONCRETE

(8" LIFTS)

COMPACTED EARTH

‡" DIA.  HOLE THRU STEEL & PLASTIC

 5" I.D.  STEEL PIPE

SCALE:  1"=1'

18" DIA.  SONOTUBE

7'-0" LONG,  STANDARD WEIGHT,  4•" O.D.

4" DIA.  (NOMINAL) GALVANIZED STEEL PIPE

TO ACCEPT PADLOCK.

FLAT WASHER WELDED TO END.   DRILL …" HOLE

ƒ" DIA.  X 8" ROUND BAR W/ ƒ" GRADE 8 USS

18" DIA.  SONOTUBE

BOLLARD NOTES:

3,000 PSI CONC.

6" DELAWARE #57 DRAINAGE STONE
ƒ" DIA.  HOLE THRU STEEL 

STONE

6" DELAWARE #57 DRAINAGE 

FIXED BOLLARD REMOVABLE BOLLARD

SECTION SECTION PLAN VIEW

9

C-15

BOLLARD DETAILS

PLAN

CL. CL.

B

B

BICYCLE RACK

8'

12'

8
'

MATERIAL

•" EXP. JOINT

6'

SIDEWALK

1'-4" 9'-4" 1'-4"

USE PATH

8' SHARED 

12'

1'-4"

1'-1 •"

2
7
.5
"

SHARED USE PATH

1%

GROUND

EXIST.

NOTE 1

PARKING AREA

SEE BICYCLE

1.5% MAX.

6" DELDOT CLASS B CONCRETE

4" GRADED AGGREGATE BASE COURSE

BICYCLE RACK

1'-1 •"

SECTION B-B

SCALE:  N.T.S.

BICYCLE PARKING AREA NOTES:

11

C-15

BICYCLE PAD WITH RACK

4.

3.

2.

1.

10

C-15

PAVEMENT SCORING DETAIL
SCALE:  1"=4'

MATERIAL

•" EXP. JOINT

ALL STEEL SHALL BE HOT DIPPED GALVANIZED AFTER FABRICATION.

DOME,   IN MIDDLE,   AND AT BOTTOM. 

TAPE SHALL BE WRAPPED AROUND THE CIRCUMFERENCE OF THE STEEL PIPE AT THREE LOCATIONS:  AT TOP JUST BELOW 

PROVIDED BY THE BOLLARD COVER MANUFACTURER IN ACCORDANCE WITH MANUFACTURER'S RECOMMENDATIONS.   

FIXED BOLLARD COVER SHALL BE INSTALLED BY SLIDING OVER AND ATTACHING TO STEEL PIPE UTILIZING 2-SIDED TAPE

SUBMIT MANUFACTURER'S STANDARD COLORS FOR SELECTION BY OWNER.

FIXED BOLLARD COVER IS MODEL NUMBER BPD-YL-4-52-S BY BOLLARDS N SLEEVES (1-800-914-4771), OR APPROVED EQUAL.   

THERE SHALL BE NO STEEL PIPE INSIDE THE PLASTIC REMOVABLE BOLLARD.

CUT TO HEIGHT DIMENSION AS SHOWN.   SUBMIT MANUFACTURER'S STANDARD COLORS FOR SELECTION BY OWNER.   

REMOVABLE BOLLARD IS MODEL NUMBER BPD-YL-3•-52-S BY BOLLARDS N SLEEVES (1-800-914-4771), OR APPROVED EQUAL.
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MATERIAL (TYP.)
1/2" EXP. JOINT

MATERIAL (TYP.)
1/2" EXP. JOINT

CONCRETE SHALL BE DELDOT CLASS B.

TELEPHONE:   800-644-8467,  OR APPROVED EQUAL.

 BY OWNER. MANUFACTURED BY CREATIVE PIPE,   INC.

SURFACE MOUNT.   FINISH AND COLOR TO BE DETERMINE

MODEL # LR-P5,   FIVE-POST BIKE RACK, PERMANENT

BIKE RACK SHALL BE LIGHTNING BOLT LR SERIES,

2.

1.

6/30/2017
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TROWEL FINISH
8" BAND WITH SMOOTH

JOINTS EVERY 10' (TYP.)
CONTROL JOINTS, EXPANSION
JOINTS EVERY 10' (TYP.)
CONTROL JOINTS, EXPANSION

HEAVY BROOM FINISH CENTERS
2" PICTURE FRAME WITH

TROWEL FINISH
8" BAND WITH SMOOTH






